



## National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 09 March 2017

### Weekly Summary

This weekly report by NBN Co of network rollout progress reflects the Government's requirements for greater transparency as set out in the Statement of Expectations to NBN Co. This shows rollout progress as of last Thursday 09 March 2017.

A total of 55,844 additional lots/premises were passed/covered by the network during the week. This included an increase of 52,939 in Brownfield areas, an increase of 2,094 in New Development areas and an increase of 811 premises in fixed wireless and satellite areas. nbn's long term satellite network was launched effective week ending 28th April 2016.

During the week an additional 32,305 premises had services activated on the network, including 29,938 on fixed line services and 2,367 using satellite and fixed wireless technologies.

Week ending	Brownfields				New Developments (Greenfields)		Satellite		Wireless		Totals	
	Premises Declared RFS*	Premises Serviceable <sup>1</sup>	Premises at Service Class Zero (SC0) or equivalent	Premises Activated	Lots/ Premises Passed	Premises Activated	Premises Covered	Premises Activated	Premises Covered	Premises Activated	Lots/ Premises RFS incl. Satellite <sup>2</sup>	Premises Activated
	(A)	(B)	(C)=(A-B)	(D)	(E)	(F)	(G)	(H)	(I)	(J)	(A+E+G+I)	(D+F+H+J)
ACT	49,265	48,863	402	34,864	12,659	8,449	362	51	0	0	62,286	43,364
NSW	1,006,697	975,926	30,771	474,840	91,485	61,747	123,118	24,033	138,825	46,869	1,360,125	607,489
NT	65,674	63,403	2,271	37,456	6,189	3,610	11,550	1,455	4,613	1,835	88,026	44,356
QLD	626,986	600,375	26,611	286,924	73,382	42,323	93,424	14,322	100,645	34,392	894,437	377,961
SA	262,436	251,626	10,810	113,615	10,233	5,831	33,076	4,741	39,576	12,306	345,321	136,493
TAS	161,637	157,369	4,268	94,724	1,330	641	14,742	3,151	37,235	14,009	214,944	112,525
VIC	641,967	619,664	22,303	276,108	104,364	71,049	74,548	10,098	131,795	50,158	952,674	407,413
WA	298,734	289,858	8,876	133,135	51,496	29,659	61,843	8,748	28,529	7,728	440,602	179,270
<b>09-Mar-17</b>	<b>3,113,396</b>	<b>3,007,084</b>	<b>106,312</b>	<b>1,451,666</b>	<b>351,138</b>	<b>223,309</b>	<b>412,663</b>	<b>66,599</b>	<b>481,218</b>	<b>167,297</b>	<b>4,358,415</b>	<b>1,908,871</b>
02-Mar-17	3,060,457	2,955,832	104,625	1,423,504	349,044	221,533	412,300	65,562	480,770	165,967	4,302,571	1,876,566
23-Feb-17	2,978,083	2,878,730	99,353	1,396,920	346,785	219,619	411,973	69,399	477,609	164,713	4,214,450	1,850,651
16-Feb-17	2,928,919	2,832,745	96,174	1,371,985	343,106	217,939	411,680	68,486	473,491	163,285	4,157,196	1,821,695
09-Feb-17	2,868,170	2,772,829	95,341	1,347,946	340,291	216,204	411,168	67,906	472,457	161,782	4,092,086	1,793,838
02-Feb-17	2,823,942	2,732,962	90,980	1,322,987	339,218	214,355	410,719	67,018	472,256	160,301	4,046,135	1,764,661
26-Jan-17	2,752,153	2,666,487	85,666	1,298,885	337,876	212,671	410,451	66,272	470,199	158,850	3,970,679	1,736,678
19-Jan-17	2,695,615	2,612,043	83,572	1,280,703	336,787	211,251	410,104	65,661	469,636	157,702	3,912,142	1,715,317



## National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 09 March 2017

Week ending	Brownfields				New Developments (Greenfields)		Satellite		Wireless		Totals	
	Premises Declared RFS (A)	Premises Serviceable <sup>1</sup> (B)	Premises at Service Class Zero (SC0) or equivalent (C)=(A-B)	Premises Activated (D)	Lots/ Premises Passed (E)	Premises Activated (F)	Premises Covered (G)	Premises Activated (H)	Premises Covered (I)	Premises Activated (J)	Lots/ Premises RFS incl. Satellite <sup>2</sup> (A+E+G+I)	Premises Activated (D+F+H+J)
12-Jan-17	2,655,499	2,576,104	79,395	1,258,264	335,396	209,435	409,833	64,543	468,345	156,206	3,869,073	1,688,448
05-Jan-17	2,612,348	2,534,718	77,630	1,237,648	334,033	207,311	409,507	63,809	468,587	154,764	3,824,475	1,663,532
29-Dec-16	2,546,772	2,472,256	74,516	1,224,663	333,621	206,330	409,258	64,839	468,828	153,974	3,758,479	1,649,806
22-Dec-16	2,474,734	2,405,111	69,623	1,212,740	332,084	205,294	408,943	64,406	467,516	153,295	3,683,277	1,635,735
15-Dec-16	2,416,280	2,349,140	67,140	1,198,059	328,579	203,932	407,655	63,644	462,994	152,168	3,615,508	1,617,803
08-Dec-16	2,401,818	2,334,256	67,562	1,178,177	325,660	202,333	412,865	62,276	460,608	150,910	3,600,951	1,593,696
01-Dec-16	2,356,617	2,290,297	66,320	1,157,975	323,375	200,301	410,093	62,915	456,404	149,530	3,546,489	1,570,721
24-Nov-16	2,318,691	2,253,910	64,781	1,139,450	321,255	199,356	412,081	62,784	453,615	148,182	3,505,642	1,549,772
17-Nov-16	2,281,136	2,219,284	61,852	1,120,403	319,348	197,790	411,844	61,365	451,329	146,837	3,463,657	1,526,395
10-Nov-16	2,249,687	2,188,553	61,134	1,101,618	317,163	196,476	410,981	59,754	448,519	145,407	3,426,350	1,503,255
03-Nov-16	2,205,025	2,145,901	59,124	1,083,583	314,507	194,979	410,474	58,928	448,482	144,007	3,378,488	1,481,497
27-Oct-16	2,169,841	2,112,979	56,862	1,066,641	313,394	193,746	417,023	57,838	444,416	142,604	3,344,674	1,460,829
20-Oct-16	2,107,298	2,053,517	53,781	1,049,863	311,082	192,064	415,843	56,578	443,020	141,160	3,277,243	1,439,665
13-Oct-16	2,088,100	2,033,531	54,569	1,032,055	308,991	190,492	414,528	54,969	441,090	139,641	3,252,709	1,417,157
06-Oct-16	2,070,035	2,015,487	54,548	1,013,114	306,388	188,862	414,426	53,930	441,196	138,060	3,232,045	1,393,966
29-Sep-16	2,050,339	1,998,809	51,530	997,833	304,020	187,520	415,429	52,641	437,939	136,935	3,207,727	1,374,929
22-Sep-16	2,021,245	1,969,035	52,210	981,661	300,155	186,095	415,105	51,526	433,644	135,211	3,170,149	1,354,493
15-Sep-16	1,993,774	1,941,874	51,900	964,159	297,381	184,717	414,897	50,678	432,360	133,653	3,138,412	1,333,207
08-Sep-16	1,971,132	1,919,608	51,524	946,727	294,382	183,210	414,466	49,495	432,460	132,318	3,112,440	1,311,750
01-Sep-16	1,940,964	1,890,553	50,411	928,026	293,240	181,662	414,166	49,153	431,838	130,776	3,080,208	1,289,617
25-Aug-16	1,917,132	1,867,810	49,322	909,253	291,862	180,313	414,011	47,181	429,921	129,186	3,052,926	1,265,933
18-Aug-16	1,889,356	1,839,949	49,407	890,322	289,817	178,870	413,539	46,405	428,361	127,590	3,021,073	1,243,187
11-Aug-16	1,876,237	1,827,350	48,887	871,009	288,507	177,257	412,777	44,726	427,505	125,907	3,005,026	1,218,899

## National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 09 March 2017



Reporting Date	Brownfields				New Developments (Greenfields)		Satellite		Wireless		Totals	
	Premises Declared RFS* (A)	Premises Serviceable <sup>1</sup> (B)	Premises at Service Class Zero (SC0) or equivalent (C)=(A-B)	Premises Activated (D)	Lots/ Premises Passed (E)	Premises Activated (F)	Premises Covered (G)	Premises Activated (H)	Premises Covered (I)	Premises Activated (J)	Lots/ Premises RFS incl. Satellite <sup>2</sup> (A+E+G+I)	Premises Activated (D+F+H+J)
As at 30 June 2011	10,575	n/a	n/a	620	n/a	n/a		166	n/a	n/a	10,575	786
As at 30 June 2012	28,860	n/a	n/a	3,364	4,163	503		9,578	8,885	91	41,908	13,536
As at 30 June 2013	163,515	107,791	55,724	20,441	44,028	13,145		34,640	27,256	1,874	234,799	70,100
As at 30 June 2014	381,146	281,294	99,852	105,211	111,116	45,916		42,948	112,208	16,553	604,470	210,628
As at 30 June 2015	708,403	648,089	60,314	298,621	188,591	101,233		38,288	268,397	47,473	1,165,391	485,615
As at 30 June 2016	1,785,152	1,727,365	57,787	774,526	277,839	167,830	409,959	38,764	420,524	117,514	2,893,474	1,098,634
End of Q4 2014	469,111	390,839	78,272	182,352	150,234	71,531		40,716	159,479	27,792	778,824	322,391
End of Q1 2015	554,414	490,312	64,102	228,314	167,617	86,059		39,841	193,445	34,627	915,476	388,841
End of Q2 2015	708,403	648,089	60,314	298,621	188,591	101,233		38,288	268,397	47,473	1,165,391	485,615
End of Q3 2015	831,415	781,896	49,519	387,046	210,034	118,743		37,063	293,926	67,860	1,335,375	610,712
End of Q4 2015	1,054,028	1,010,803	43,225	482,534	229,161	135,080		36,003	339,783	82,435	1,622,972	736,052
End of Q1 2016	1,341,450	1,297,902	43,548	616,076	249,839	152,548		34,869	369,970	99,455	1,961,259	902,948
End of Q2 2016	1,785,152	1,727,365	57,787	774,526	277,839	167,830	409,959	38,764	420,524	117,514	2,893,474	1,098,634
End of Q3 2016	2,069,288	2,017,162	52,125	1,000,569	305,302	187,720	415,518	52,943	441,289	137,041	3,231,397	1,378,273
End of Q4 2016	2,612,248	2,534,719	77,529	1,227,078	333,910	206,465	409,377	64,943	468,930	154,078	3,824,465	1,652,564

<sup>1</sup> Excluding Service Class 0 (SC0) or equivalent

<sup>2</sup> Including Service Class 0 or equivalent. Effective week ending 28 April 2016, includes nbn's long term satellite service

**Premises Declared RFS\*** refers to homes and businesses passed by the active network and ready for service, including premises activated and those which can't yet access a service (i.e Service Class Zero or equivalent). NBN Co releases premises to our Retail Service Providers subject to premises passed and serviceability criteria. Includes FTTP, FTTN/B, HFC.

**Lots/Premises passed** are included in the New Developments ready for service measure because the network in New Development areas often passes empty lots where premises are yet to be built.

**Premises covered** refers to fixed wireless and satellite areas ready for service, where no physical infrastructure passes the premises, but residents and businesses have coverage and can access a service via their preferred retail service provider. Effective Week ending 28 April 2016, includes premises covered by nbn's long term satellite service

**Lots/Premises RFS** is the combined total for fixed-line technology in Brownfields and New Developments plus, fixed wireless and satellite premises which are covered by the network, including Service Class 0 (or equivalent)

**Premises activated** refers to homes and businesses which have an active service installed.

**Service Class Zero (SC0) or equivalent** refers to premises passed by the active network, but for which a service cannot currently be ordered from a retail service provider because additional work is required, for example because there is cabling required for an apartment block. Includes SC0 (FTTP), SC10 (FTTN/B), SC20 (HFC).

Variations in number from week to week reflect the modular construction program. The construction program is completed in blocks, so variations may occur. Following completion of the construction process passing premises in the streets, further validation of address data is under taken of the 'as built' network against estimates obtained from national address data. There may be some fluctuation in numbers from week to week as a result.