



## National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 11 May 2017

### Weekly Summary

This weekly report by NBN Co of network rollout progress reflects the Government's requirements for greater transparency as set out in the Statement of Expectations to NBN Co. This shows rollout progress as of last Thursday 11 May 2017.

A total of 55,565 additional lots/premises were passed/covered by the network during the week. This included an increase of 52,446 in Brownfield areas, an increase of 1,969 in New Development areas and an increase of 1,150 premises in fixed wireless and satellite areas.

During the week an additional 33,324 premises had services activated on the network, including 31,568 on fixed line services and 1,756 using satellite and fixed wireless technologies.

Week ending	Brownfields				New Developments (Greenfields)		Satellite		Wireless		Totals	
	Premises Declared RFS*	Premises Serviceable <sup>1</sup>	Premises at Service Class Zero (SC0) or equivalent	Premises Activated	Lots/ Premises Passed	Premises Activated	Premises Covered	Premises Activated	Premises Covered	Premises Activated	Lots/ Premises RFS incl. Satellite <sup>2</sup>	Premises Activated
	(A)	(B)	(C)=(A-B)	(D)	(E)	(F)	(G)	(H)	(I)	(J)	(A+E+G+I)	(D+F+H+J)
ACT	50,286	49,878	408	35,801	13,132	9,055	366	56	0	0	63,784	44,912
NSW	1,140,104	1,101,991	38,113	549,756	98,859	65,609	124,208	25,652	141,944	49,818	1,505,115	690,835
NT	65,923	64,093	1,830	39,067	6,224	3,797	11,767	1,742	4,646	1,913	88,560	46,519
QLD	722,310	689,898	32,412	338,339	76,665	44,523	94,212	15,167	108,749	36,518	1,001,936	434,547
SA	316,313	302,676	13,637	134,969	10,943	6,052	33,393	5,044	41,606	12,971	402,255	159,036
TAS	179,220	174,239	4,981	103,585	1,555	715	14,894	3,345	39,343	14,668	235,012	122,313
VIC	748,603	719,318	29,285	332,820	111,211	74,496	74,932	10,879	138,015	52,647	1,072,761	470,842
WA	360,162	347,877	12,285	159,020	52,943	31,238	62,443	10,084	29,458	8,188	505,006	208,530
<b>11-May-17</b>	<b>3,582,921</b>	<b>3,449,970</b>	<b>132,951</b>	<b>1,693,357</b>	<b>371,532</b>	<b>235,485</b>	<b>416,215</b>	<b>71,969</b>	<b>503,761</b>	<b>176,723</b>	<b>4,874,429</b>	<b>2,177,534</b>
04-May-17	3,530,475	3,403,878	126,597	1,662,841	369,563	234,433	416,010	71,405	502,816	175,531	4,818,864	2,144,210
27-Apr-17	3,442,887	3,318,266	124,621	1,635,879	366,771	232,891	415,713	70,880	497,011	174,426	4,722,382	2,114,076
20-Apr-17	3,399,595	3,276,633	122,962	1,612,298	364,540	231,379	415,455	70,373	495,576	173,489	4,675,166	2,087,539
13-Apr-17	3,375,136	3,250,886	124,250	1,594,330	362,567	230,677	415,085	69,981	493,581	172,743	4,646,369	2,067,731
06-Apr-17	3,362,136	3,237,688	124,448	1,563,505	361,054	229,289	414,533	69,199	493,305	171,505	4,631,028	2,033,498
30-Mar-17	3,269,455	3,154,940	114,515	1,537,060	358,538	227,942	413,544	68,677	489,763	170,365	4,531,300	2,004,044
23-Mar-17	3,196,063	3,084,296	111,767	1,508,234	355,180	226,450	413,187	68,065	484,653	169,267	4,449,083	1,972,016



## National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 11 May 2017

Week ending	Brownfields				New Developments (Greenfields)		Satellite		Wireless		Totals	
	Premises Declared RFS	Premises Serviceable <sup>1</sup>	Premises at Service Class Zero (SC0) or equivalent	Premises Activated	Lots/ Premises Passed	Premises Activated	Premises Covered	Premises Activated	Premises Covered	Premises Activated	Lots/ Premises RFS incl. Satellite <sup>2</sup>	Premises Activated
	(A)	(B)	(C)=(A-B)	(D)	(E)	(F)	(G)	(H)	(I)	(J)	(A+E+G+I)	(D+F+H+J)
16-Mar-17	3,154,354	3,045,748	108,606	1,478,704	352,424	225,005	412,847	67,354	482,246	168,184	4,401,871	1,939,247
09-Mar-17	3,113,396	3,007,084	106,312	1,451,666	351,138	223,309	412,663	66,599	481,218	167,297	4,358,415	1,908,871
02-Mar-17	3,060,457	2,955,832	104,625	1,423,504	349,044	221,533	412,300	65,562	480,770	165,967	4,302,571	1,876,566
23-Feb-17	2,978,083	2,878,730	99,353	1,396,920	346,785	219,619	411,973	69,399	477,609	164,713	4,214,450	1,850,651
16-Feb-17	2,928,919	2,832,745	96,174	1,371,985	343,106	217,939	411,680	68,486	473,491	163,285	4,157,196	1,821,695
09-Feb-17	2,868,170	2,772,829	95,341	1,347,946	340,291	216,204	411,168	67,906	472,457	161,782	4,092,086	1,793,838
02-Feb-17	2,823,942	2,732,962	90,980	1,322,987	339,218	214,355	410,719	67,018	472,256	160,301	4,046,135	1,764,661
26-Jan-17	2,752,153	2,666,487	85,666	1,298,885	337,876	212,671	410,451	66,272	470,199	158,850	3,970,679	1,736,678
19-Jan-17	2,695,615	2,612,043	83,572	1,280,703	336,787	211,251	410,104	65,661	469,636	157,702	3,912,142	1,715,317
12-Jan-17	2,655,499	2,576,104	79,395	1,258,264	335,396	209,435	409,833	64,543	468,345	156,206	3,869,073	1,688,448
05-Jan-17	2,612,348	2,534,718	77,630	1,237,648	334,033	207,311	409,507	63,809	468,587	154,764	3,824,475	1,663,532
29-Dec-16	2,546,772	2,472,256	74,516	1,224,663	333,621	206,330	409,258	64,839	468,828	153,974	3,758,479	1,649,806
22-Dec-16	2,474,734	2,405,111	69,623	1,212,740	332,084	205,294	408,943	64,406	467,516	153,295	3,683,277	1,635,735
15-Dec-16	2,416,280	2,349,140	67,140	1,198,059	328,579	203,932	407,655	63,644	462,994	152,168	3,615,508	1,617,803
08-Dec-16	2,401,818	2,334,256	67,562	1,178,177	325,660	202,333	412,865	62,276	460,608	150,910	3,600,951	1,593,696
01-Dec-16	2,356,617	2,290,297	66,320	1,157,975	323,375	200,301	410,093	62,915	456,404	149,530	3,546,489	1,570,721
24-Nov-16	2,318,691	2,253,910	64,781	1,139,450	321,255	199,356	412,081	62,784	453,615	148,182	3,505,642	1,549,772
17-Nov-16	2,281,136	2,219,284	61,852	1,120,403	319,348	197,790	411,844	61,365	451,329	146,837	3,463,657	1,526,395
10-Nov-16	2,249,687	2,188,553	61,134	1,101,618	317,163	196,476	410,981	59,754	448,519	145,407	3,426,350	1,503,255
03-Nov-16	2,205,025	2,145,901	59,124	1,083,583	314,507	194,979	410,474	58,928	448,482	144,007	3,378,488	1,481,497
27-Oct-16	2,169,841	2,112,979	56,862	1,066,641	313,394	193,746	417,023	57,838	444,416	142,604	3,344,674	1,460,829
20-Oct-16	2,107,298	2,053,517	53,781	1,049,863	311,082	192,064	415,843	56,578	443,020	141,160	3,277,243	1,439,665
13-Oct-16	2,088,100	2,033,531	54,569	1,032,055	308,991	190,492	414,528	54,969	441,090	139,641	3,252,709	1,417,157



## National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 11 May 2017

Reporting Date	Brownfields				New Developments (Greenfields)		Satellite		Wireless		Totals	
	Premises Declared RFS* (A)	Premises Serviceable <sup>1</sup> (B)	Premises at Service Class Zero (SC0) or equivalent (C)=(A-B)	Premises Activated (D)	Lots/Premises Passed (E)	Premises Activated (F)	Premises Covered (G)	Premises Activated (H)	Premises Covered (I)	Premises Activated (J)	Lots/Premises RFS incl. Satellite <sup>2</sup> (A+E+G+I)	Premises Activated (D+F+H+J)
As at 30 June 2011	10,575	n/a	n/a	620	n/a	n/a		166	n/a	n/a	10,575	786
As at 30 June 2012	28,860	n/a	n/a	3,364	4,163	503		9,578	8,885	91	41,908	13,536
As at 30 June 2013	163,515	107,791	55,724	20,441	44,028	13,145		34,640	27,256	1,874	234,799	70,100
As at 30 June 2014	381,146	281,294	99,852	105,211	111,116	45,916		42,948	112,208	16,553	604,470	210,628
As at 30 June 2015	708,403	648,089	60,314	298,621	188,591	101,233		38,288	268,397	47,473	1,165,391	485,615
As at 30 June 2016	1,785,152	1,727,365	57,787	774,526	277,839	167,830	409,959	38,764	420,524	117,514	2,893,474	1,098,634
End of Q4 2014	469,111	390,839	78,272	182,352	150,234	71,531		40,716	159,479	27,792	778,824	322,391
End of Q1 2015	554,414	490,312	64,102	228,314	167,617	86,059		39,841	193,445	34,627	915,476	388,841
End of Q2 2015	708,403	648,089	60,314	298,621	188,591	101,233		38,288	268,397	47,473	1,165,391	485,615
End of Q3 2015	831,415	781,896	49,519	387,046	210,034	118,743		37,063	293,926	67,860	1,335,375	610,712
End of Q4 2015	1,054,028	1,010,803	43,225	482,534	229,161	135,080		36,003	339,783	82,435	1,622,972	736,052
End of Q1 2016	1,341,450	1,297,902	43,548	616,076	249,839	152,548		34,869	369,970	99,455	1,961,259	902,948
End of Q2 2016	1,785,152	1,727,365	57,787	774,526	277,839	167,830	409,959	38,764	420,524	117,514	2,893,474	1,098,634
End of Q3 2016	2,069,288	2,017,162	52,125	1,000,569	305,302	187,720	415,518	52,943	441,289	137,041	3,231,397	1,378,273
End of Q4 2016	2,612,248	2,534,719	77,529	1,227,078	333,910	206,465	409,377	64,943	468,930	154,078	3,824,465	1,652,564
End of Q1 2017	3,358,123	3,235,791	122,332	1,542,903	359,010	228,090	413,601	68,735	490,670	170,482	4,621,404	2,010,210

<sup>1</sup> Excluding Service Class 0 (SC0) or equivalent

<sup>2</sup> Including Service Class 0 or equivalent. Effective week ending 28 April 2016, includes nbn's long term satellite service

**Premises Declared RFS\*** refers to homes and businesses passed by the active network and ready for service, including premises activated and those which can't yet access a service (i.e Service Class Zero or equivalent). NBN Co releases premises to our Retail Service Providers subject to premises passed and serviceability criteria. Includes FTTP, FTTN/B, HFC.

**Lots/Premises passed** are included in the New Developments ready for service measure because the network in New Development areas often passes empty lots where premises are yet to be built.

**Premises covered** refers to fixed wireless and satellite areas ready for service, where no physical infrastructure passes the premises, but residents and businesses have coverage and can access a service via their preferred retail service provider. Effective Week ending 28 April 2016, includes premises covered by nbn's long term satellite service

**Lots/Premises RFS** is the combined total for fixed-line technology in Brownfields and New Developments plus, fixed wireless and satellite premises which are covered by the network, including Service Class 0 (or equivalent)

**Premises activated** refers to homes and businesses which have an active service installed.

**Service Class Zero (SC0) or equivalent** refers to premises passed by the active network, but for which a service cannot currently be ordered from a retail service provider because additional work is required, for example because there is cabling required for an apartment block. Includes SC0 (FTTP), SC10 (FTTN/B), SC20 (HFC).

Variations in number from week to week reflect the modular construction program. The construction program is completed in blocks, so variations may occur. Following completion of the construction process passing premises in the streets, further validation of address data is under taken of the 'as built' network against estimates obtained from national address data. There may be some fluctuation in numbers from week to week as a result.